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III. SITE INFORMATION. - A B : : '

A

;ngidgnt Caeegorz

CERCLA Inc1dent ‘category: Other

Abandoned Chem1cal Processlng/storage FaC111ty
te Des on

Petro- Chen1 Resodrcee is located at 411 Wilson Avenue,
Newark Essex County, New Jersey. The Site consists of a
slngle bulldlng and three above ground tanks. The bulldlng

~was used for processing, atorage and offices. Materials

located at the Site include: isopropyl alcohol, glacial
acrylic ac1d Bodlum hydroxlde, phenolic res;ps and
unknowns . : ' '

)

Refer to Polrep # 1 for more detailed information.

IV. RESPONSE INFORMATION

A.

 Situation’

i

B Current Situatién

Clean-up of the phenolic resins from all areas of the. Slte

- has been completed. All drums have been inventoried,"

overpacked as necessary and staged for disposal.
Coordination of the transport’ and disposal of materials
located at the Site continues. ~Transport and dlsposal of
the phenolic resins has been lnltiated

2e Removal Action to Date

On August 4, 1997, clean-up of resin from the fire area was

completed. Clean-up of the residual resin from all areas

of the facility continued.

il

. On August‘s 1997 " clean-up of residual resin continued.
A finalized drum inventory and material list was forwarded

to the T&D coordinator for the preparatlon of bids for drum
dlsposal Coordination of the resin disposal contlnued




On'Auguet 6, 1997, overpacking of drums was completed;
Anadlytical data for the resins was received and reviewed
and disposal bid requests were prepared and sent. Power
washing of residual reeins from the building floors was
completed Plans for the temporary demobilization of the
Site were discussed. '

On August 7, 1997, temporary démobilization of the Site
began. The majority of equipment and supplies at the Site
were demobilized:. Pick-up of empty drums was scheduled for
8/8/97. Security was informed of the need for. 24 hr
service to begin at 1500 hrs oh 8/8/97.

on August 8, 1997 a total of 32 empty drimg were removed .
from the Site: 'All unnecessary equipment and supplies were
demobilized. Securlty began 24 hr covérage: Personnel
~ were ‘demobilized pending the scheduling of transport and
'dlsposal of the materlals on-gite. :

From August 9, 1997, thru August 20, 1997, no orn-site

activities were performed. Final coordination of: the
transport and disposal of the resins was completed and
remobilization was scheduled for 8/21/97. Facility

COmpliance‘checke were also completed.

Oon August 21 1997, the Site was remobilized. Transport

and dlsposal of the phenollc resin waa initiated: Two
. roll-offs  of - resin ‘were removed from the - Site ~and
transported to Cycle Chem in Elizabeth; NJ and then on to .
BF1 Landfill in Morgantown,; PA.

On August 22, 1997; transport and disposal of the resins
contlnued Three roll-offs were transported from the Site
for disposal: Scheduling of additional pick-ups continued.

3. Enforcement
‘A PRP search has been initiated for the Site.
Planned. Removal Actions

Transportatiqn and disposal will be for all waste located
at the Site will be'completed. Personnel and equipment
will be demobilized from the Site. '
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. Next 7te's

Complete the transport and dlsposal of the -wastes located
at the Site.

Final demobilization the Site upon completion of disposal.

D. kev Issuas

None ¢

Cost Ihfbrmétioﬁ

The follow1ng information 19 estimated cost for

action as of August 26,

ERCS
' START
EPA

Total

1997.

Cost to Data
$ 57, 700 00
$ 10,000.00

$ 10,000:00

$ 77,700.00

the removal

'The above accounting of expenditures is an estimate based on

figures 'known to the OSC at the time this report was written.

The cost accounting ptovided is this report does not necessarily.
represent an exact monetary figure which the government may

include in any claim for cost recovery. '
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